



San Francisco
International
Airport

SFO

TERMINAL 1 REDEVELOPMENT PROGRAM

SOUTH FIELD IMPROVEMENTS

PLOT 700 DEVELOPMENT



16 March, 2015





Introductions

1. Team
2. Terminal 1 Program
3. Duration 2015 - 2024



Agenda

SFO Terminal 1 Redevelopment Program

1. Historical Context
2. Terminal 1 Projects
3. Project Delivery Methodology
4. Civic Design Review
5. Schedule
6. Questions

Historical Context

SFO South Terminal 1970






San Francisco
International
Airport

Historical Context

SFO South Terminal 1985



Terminal 1 Projects

**Ground
Transportation
Unit**

**South Field Tenant
Relocations**

**Terminal 1 Center Renovation Project +
Boarding Area B Reconstruction Project**

Fire House #3

Terminal 1 Projects

Terminal 1


1. T1 Interim B/A B
Q2 2015 – Q2 2016

2. T1 South Field
Improvements
Q2 2015 – Q2 2017
FH #3 Complete Q4
2016

3. T1 Center &
B/A B (17 Gates)
Q3 2016 – Q2 2019
B/A B (24 Gates)
Q3 2019 – Q3 2020

4. T1 South & T1/ITB
Connector
Q3 2020 – Q3 2022

5. T1 North & B/A C
Q3 2022 – Q3 2024






Project Delivery Methodology

Architecture and Engineering Contractors + Construction Manager / General Contractors				
	Interim Boarding Area B	Fire House #3	Ground Transportation Unit	South Field Tenant Relocations
A/E Contractor	Corgan-LDA Architecture JV	Shah Kawasaki-YamaMar JV	TBD	Joseph Chow & Associates
CM/GC	Turner Construction	Overaa Construction	TBD	Overaa Construction


Design-Build				
	Terminal 1 Center / Secure Connector B-C	New Boarding Area B	Secure Connector B - ITB	Terminal 1 South / North & Boarding Area C
Design-Builder	Hensel Phelps Co. - Gensler KuthRaneiri Architects	Austin Webcor JV - HKS Woods Bagot ED2 KYA	TBD	TBD

Civic Design Review






Schedule – T1 Program





Schedule - T1C & BAB

1. Introductions





San Francisco
International
Airport

SFO




TERMINAL 1 REDEVELOPMENT PROGRAM SOUTH FIELD IMPROVEMENTS PLOT 700 DEVELOPMENT Questions

16 March, 2015





Terminal 1 Projects

Interim Boarding Area B – In use 2016 - 2019



Terminal 1 Projects

Fire House #3



Terminal 1 Projects

Plot 700 Ground Transportation Unit



Ground Transportation Unit



Car Wash Rack



Gas Station



Terminal 1 Projects

South Field Tenant Relocation Projects

