



STAFF REPORT

DATE: January 2, 2013
TO: Honorable Arts Commissioners
FROM: Jennifer Lovvorn, Senior Project Manager, Public Art Program
RE: Explanation for Requested Revision to Motions

At the December 19, 2012 Visual Arts Committee, the follow motion was approved:

Motion to modify Resolution Number 0912-11-206 authorizing the Director of Cultural Affairs to increase the agreement with Anna Valentina Murch by \$781,800 (rather than \$575,512) for a total contract amount not to exceed \$826,800 (rather than \$620,512) to add fabrication, transportation and consultation during installation of artwork to the scope of work for General Hospital Acute Care Unit: Plaza, which includes the additional light ring elements.

This motion should have been split into two separate action items, the first to rescind the original Resolution and the second to list the new contract amount.

To correct this mistake, the following two motions will be on the January 2013 full Arts Commission meeting agenda:

Motion to rescind Resolution Number 0912-11-206 authorizing the Director of Cultural Affairs to increase the agreement with Anna Valentina Murch by \$575,512 for a total contract amount not to exceed \$620,512 to add fabrication, transportation and consultation during installation of artwork to the scope of work for General Hospital Acute Care Unit: Plaza.

Motion to authorize the Director of Cultural Affairs to increase the agreement with Anna Valentina Murch by \$781,800 for a total contract amount not to exceed \$826,800 for the additional scope of work of fabrication, transportation and consultation during installation of artwork including additional light ring elements for General Hospital Acute Care Unit: Plaza.