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About the Utility Undergrounding Task Force  
 

 
HISTORY 
Board of Supervisors Resolution No. 706-04, creating the Utility Undergrounding Task 
Force, was approved on November 23, 2004.  The Task Force was charged with 
providing input to the Board of Supervisors on the future of utility wire undergrounding 
within San Francisco by studying and making recommendations on:  
 

• Improved procedures for legislating underground utility districts  

• Best practices for allocation of available resources  

• Alternate funding resources 

• Options for reduction of utility undergrounding costs 

• Coordination of utility undergrounding with other excavation projects 

• Alternative tax options, e.g., formation of special benefit districts   
 

The Task Force consisted of fifteen voting members, one from each supervisorial 
district and four appointed by the Mayor.  In addition, the resolution specified that each 
of the following agencies appoint a representative:  Department of Public Works, Public 
Utilities Commission, Pacific Gas & Electric Company, AT&T Communications, 
Comcast and RCN.   
The writing of this report was a collaborative effort of Task Force members.  The final 
draft was circulated among all members, including the appointed representatives of the 
utilities and City departments, for their review and commentary.  There were no 
objections or disagreements on the content and recommendations of the final draft.  It 
was approved by a unanimous vote at the last meeting of the Task Force on December 
11, 2006. 
The life of the Task Force was extended twice by resolutions of the Board and officially 
terminated on January 31, 2006.  
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Executive Summary 
 
CURRENT SITUATION and FINDINGS 
 
Utility wire undergrounding in San Francisco is coming to a halt. When the current 45.8-
mile plan ends in 2008, undergrounding will cease for the next twelve years unless we 
create new ways to fund and implement the program.  In this report, the Utility 
Undergrounding Task Force (UUTF) proposes a citywide program to underground all 
remaining overhead wires in San Francisco within the next fifty years. 
 
To achieve this goal, additional financial resources and operational efficiencies must be 
brought to bear.  Fortunately the City of San Diego has developed a successful 
undergrounding program, authorized by the California Public Utilities Commission 
(CPUC) that may serve as a model for the City and County of San Francisco.  
 
The actual costs of undergrounding in San Francisco under the current CPUC funding 
program (Rule 20A) have most recently averaged $3.97 million per mile, up from the 
estimate of $1 million per mile on which the 45.8-mile plan was based.  Due to these 
cost increases, San Francisco has borrowed against 20A funds for approximately 
twelve years into the future. The main obstacle in continuing to underground the City’s 
utilities is a lack of funding. 
 
The current undergrounding program, although carefully and objectively planned, must 
be significantly revised.  To date, the majority of undergrounding has been implemented 
in the northeast quadrant of the City.  Projects have not been implemented utilizing a 
citywide plan that includes all neighborhoods equally. In addition, Rule 20A construction 
projects do not allow for unified construction management or review, thus leading to 
cost overruns and project delays.  
 
An efficient and cost effective plan for San Francisco utility wire undergrounding with a 
detailed master planning process must be devised now.  
 
Areas undergrounded to date have benefited from past City-funded or Rule 20A-funded 
undergrounding efforts.  However, during the current program, 20A funds have been 
mortgaged into the future at a significant cost to the City’s neighborhoods with overhead 
utility wires. These areas will not see any undergrounding activity for at least twelve 
years. This is not an equitable situation.  
 
The UUTF has identified this inequity as one among other issues to be resolved.  UUTF 
members have conducted research and held discussions with City departments and 
utility company representatives.  The accompanying report identifies some of the 
program’s endemic problems and recommends solutions for accomplishing future 
undergrounding.   
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GOALS: 
 

• A comprehensive master plan must be drafted to ensure effective management 
of undergrounding resources. 

• Funding should come from utility ratepayers of San Francisco regardless of their 
current underground or overhead utility service status. A combination of funding 
resources may be necessary and alternatives should be fully evaluated. 

• The funding stream should be sufficient to achieve full undergrounding in San 
Francisco within fifty years or less. 

• Those districts with the highest percentage of overhead wires should receive the 
highest percentage of overhead projects.  However, all districts should receive 
some additional undergrounding projects during the course of the program. .  

 
Over 3000 San Francisco residents responded to a survey on the UUTF website, and 
the vast majority expressed a desire for more undergrounding.  More than 90% of the 
respondents stated they would be willing to pay a utility bill surcharge to support further 
undergrounding.  (See Appendix A, UUTF Survey, for complete results.)  
 
RECOMMENDATIONS: 
 
For a program of this scope and complexity, secure and predictable funding sources 
must be in place.  There are two types of funding programs available for 20A and 20B 
undergrounding projects. 
 
Rule 20A Funding Facts: 
 

• The 300% increase in 20A costs has resulted in a 300% increase in the schedule 
for 20A undergrounding completion.  San Francisco cannot depend exclusively 
on 20A funding to achieve undergrounding in the City. 

• San Francisco receives approximately $6 million in 20A funds annually (2005 
dollars), which is enough for about 1.5 miles of undergrounding utility wires at 
current costs. 

• 90% of the costs are paid for by the utilities; the electric utility company costs are 
passed on to ratepayers as capital improvements through the CPUC. 

• 10% of the costs (dedicated new streetlights as required) is paid for by the City, 
property owners or the utility company. 

• Telephone and cable 20A undergrounding costs are paid by each participating 
utility. 

• The 20A program does not cover the seventy miles of rear easement overhead 
wires. 
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Rule 20B Funding Facts:  
 

• 20B undergrounding is paid by utilities and by property owners, usually in a 
special assessment Mello-Roos District.  

• San Francisco has not used the 20B program in the past, but it does provide an 
alternative to continue undergrounding in the absence of 20A funding. 

• The property owner share of 20B project costs may be paid by the City if funding 
is available from other sources such as a utility surcharge dedicated to 
undergrounding.  

 
Potential Model and Benefits: 
 

• San Diego implemented a 3.5% surcharge on its residents’ electric bills to collect 
20B funds and speed up undergrounding. San Diego collects and spends 
approximately $50 million per-year from the surcharge and 20A funding.   

 
Benefits of a 20B surcharge program are: 
 

• An increased and constant funding stream is provided.   
• Efficient, planning and program management. 
• Costs are equitably distributed throughout the City, including the areas already 

undergrounded. 
•  Efficiency of the planning, design and construction phases is maximized through 

a citywide, strategic program. 
• All local costs can be paid for through the program including required 

connections to buildings in undergrounding districts.  Problems with non-
compliant building owners are minimized. 

• All overhead utility wires, including rear feed wires, can be undergrounded.  
 
Additional benefits of a citywide Rule 20B or 20A/B program identified through UUTF 
research: 
 

• Construction contracts can be competitively bid for undergrounding projects 
instead of the current situation in Rule 20A projects where the electric utility 
controls the contracting process. 

• Undergrounding resources can be assigned to districts on an objective basis (i.e. 
percentage of overhead wires in the district). 

• Continuous audits and ongoing management can increase efficiency and lower 
the cost-per-mile. 

• The program can address road repaving, tree planting and sidewalk curb cuts for 
disabled pedestrian access as required or requested in undergrounding districts. 

 

    7



Undergrounding Scenarios for San Francisco 
  
The estimates are in 2006 dollars, utilizing the cost of $5.7 million per mile.  (See 
Chapter 3, “Rule 20B Undergrounding Costs in San Francisco. 
 

1. No changes.  Will result in discontinuing programmatic under-  
grounding within the City for at least twelve years.   
 

2. Rule 20B Projects Only.  Privately sponsored Rule 20B projects could 
yield modest success for the next twelve years if promoted by the City and various civic 
groups.   
 

3. Rule 20A/B: With Electric Surcharge. 
a. A 5.0% surcharge will yield $29 million annually (2006 dollars) and assuming a 
construction cost of $5.7 million/mile, 5.09 miles could be completed each year.  This 
also assumes that the surcharge would not be reduced when Rule 20A funds become 
available to the City.  After an estimated twelve years, Rule 20A dollars could become 
available. Therefore, a total of 6% of electric revenues ($34.8 million) could be 
available. About sixty-one miles would be undergrounded for the first twelve yrs, 409 
miles would remain. At 6.10 miles per year, it would take approximately eighty years for 
completion.  

 
b. A 3.5% surcharge will yield $20.3 million annually.  Assuming a construction cost 
of $5.7 million/mile, 3.56 miles could be completed each year. Assume, as above, that 
the surcharge would not be reduced when Rule 20A funds become available to the City 
in twelve years. In the first twelve years, 42.7 miles would be completed, with 427.3 
miles remaining. After Year Twelve, a 4.5% revenue stream would yield $26.1 million 
per year.  At 4.6 miles per year, it would take approximately one hundred and five years 
to complete. 
  
  4. Rule 20A/20B: City/State Electric and Natural Gas Surcharge.   
A 5% electric revenue surcharge on the electric revenue total of $580 million would 
provide $29 million (in 2006 dollars) yearly.  Pacific Gas & Electric’s (“PG&E”) San 
Francisco 2005 gas revenues were $264 million.  A 5% electric and gas surcharge 
would raise $42.2 million; this revenue would accomplish 7.4 miles per year in 20B 
undergrounding.  In twelve years, about eighty-nine miles would be accomplished and 
about 381 miles would remain.  After Year 12, Rule 20A could contribute one percent 
more for a total 6% electric and 5% gas surcharge.  With this scenario, $48 million 
would be available and at 8.42 miles/year, utility wire undergrounding would be done in 
approximately fifty-seven years.  
 
To accomplish this fifty-year goal in 2006 dollars would require 9.4 miles per year at a 
2005 cost of  $5.7 million per year or $53.6 million on average per year. 
 
These estimates do not account for possibly cheaper costs by using alternative 
competitive contractors and possible economies that can be achieved utilizing a well 
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managed, rationally planned undergrounding program (see Chapter 1 Goals). Also, 
with a regular income stream from a utility bill surcharge, revenue bonds could be sold 
to speed up the process.  Other funding streams in lieu of the electric surcharge, or in 
addition to it, would increase the rate of undergrounding in San Francisco. 
 
 
CONCLUSION 
 
Utility Undergrounding Task Force Recommendations: 
 

1. Develop a long-term master plan and a properly funded program to 
underground all utility wires within fifty years. 

 
2. Create a transparent community process that involves residents in the 

decision-making process. 
 

3. Request the CPUC to approve an electric/natural gas surcharge for San 
Francisco residents. 

 
4. Seek alternative funding sources for utility undergrounding. 

 
5. Establish a City policy of no new overhead utility wires. 

 
6. Implement a utility undergrounding program that reduces current project 

timelines by 50% and project costs by 25%. 
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CHAPTER 1 
 
Operations  
 
CURRENT SITUATION AND FINDINGS 
 
In 1996, the San Francisco Board of Supervisors legislated the undergrounding of forty-
two miles of overhead utility wires.  (The program was subsequently expanded to 45.8 
miles.) This was the first step in a lengthy process that is required by the California 
Public Utilities Commission (CPUC) in order to receive funding under the Rule 20A 
Undergrounding Program.  These forty-two miles were selected utilizing criteria found in 
the CPUC Rule 20A Guidelines and from various neighborhood groups that had 
submitted petitions. 
 
San Francisco has approximately 920 miles of dedicated streets and approximately 
seventy miles of rear yard feed overhead wires.  At the completion of the current 45.8 
mile program, San Francisco will have undergrounded 520 miles of overhead wires out 
of 990 miles, leaving 470 miles remaining (400 miles of street side overhead utility wires 
and about seventy miles of rear yard overhead utility wires remaining. At that time, 
estimated to be 2008, San Francisco will then have undergrounded 52.5% of its 
overhead utility wire system, leaving 47.5% for the future. 
 
In 1997, the Department of Public Works (DPW) and Pacific Gas & Electric Company 
(PG&E) agreed to collaborate in an ambitious effort to underground forty-two miles.  
Previously, due to failure of San Francisco’s petition process Rule 20A system, 
undergrounding projects were completed at a rate of approximately one mile per year.  
Undertaking forty-two miles within four and one-half years was unheard of and proves to 
be unheard of even to this day.  The ten miles per year goal of the current plan is also 
the goal of the Utility Undergrounding Task Force's fifty-year plan.  
 
Property owners who submitted petitions were told they had to pay for connecting their 
buildings to the new utility services as well as the bill for the purchase and installation of 
new streetlights.  When the plan was unveiled, owners were not required to pay for new 
streetlights.  The 45-mile plan did not fully start until 2000.  The issues that the DPW 
Utility Undergrounding Program, PG&E and the other utilities encountered are 
enumerated below and can be used as a tool to assist in the planning and 
implementation of future undergrounding projects.   
 
Prior to the beginning of the current program, the Controller’s Office of the City and 
County of San Francisco had established that PG&E failed to pay the City $132,494 in 
franchise fees from its sales of gas and electricity to the Presidio from 1991 through 
1995.  A settlement based on litigation between PG&E and the City was set forth in the 
“Master Settlement Agreement” and Ordinance No. 304-97, File No. 45-97-50.  A major 
component of the Master Agreement addressed financial aspects of the forty-two mile 
plan (later expanded to 45.8 miles).  The Agreement specified that PG&E would pay the 
City $12.8 million, $3.5 million for administration of the Utility Undergrounding Program 
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as well as $9 million for the design, materials and installation of approximately 1,800 
new City-owned streetlights. 
 
Additionally, the planned underground construction would be coordinated with a PG&E 
planned natural gas pipeline replacement program.  The goal of this coordination was to 
reduce construction disruption to the community and lower expenses by integrating gas 
trench line work with the overhead wire undergrounding construction.   
 
The following sections provide more details on the undergrounding project activities and 
estimated timelines, as well as information on Rule 20A funding programs. 

 
Table 1 

 
  Duration 6 

mos. 
1 
yr. 

18 
mos.

2 
yrs. 

30 
mos.

3 
yrs. 

42 
mos.

4 
yrs. 

Activity           
Legislate District           
Design             
Design Review           
Permitting             
Street Light Design           
Street Light Outreach           
Street Light Des. 
Modifications 

          

Below Ground 
Construction 

          

Street Light Construction           
Property Owner 
Notification 

          

Cabling Pulling           
Energize             
Property Owner 
Conversions 

          

Abatements As-Needed           
Poles Removed           

 
Typical Project Timeline and Process 

 
Efficiencies described in this report can significantly shorten this timeline.  
 
 

Funding 
 
Rule 20A Funding:  PG&E allocates undergrounding resources to each city and town in 
its service area pursuant to the rules established in Rule 20A.  (Additional utility wires 
undergrounding funding rules are established for Rule 20B and 20C programs by PG&E 
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pursuant to CPUC regulations.)  The 20A funding allocation is paid off, entered into the 
rate base, when the undergrounding projects are completed.  All electric ratepayers in 
the PG&E service area pay for the Rule 20A undergrounding program.  The amount of 
undergrounding resources allocated to each city is based upon the number of overhead 
wire-fed meters according to a complicated formula (see Appendix C).   
 
Undergrounding of telephone and cable wires under Rule 20A is not paid for in the 
same way.  These companies pay for their undergrounding through their respective 
company resources, and to the extent that CPUC or local jurisdictions regulate these 
rates, costs may be incorporated into the rates of telephone and cable ratepayers.  
 
In 1997, PG&E reported that the Rule 20A funding allocation for San Francisco had an 
unspent surplus of about $24 million that was in danger of being lost if not used.  
Additionally, San Francisco was expected to receive an estimated annual Rule 20A 
allotment of $4.5 million per year.  This annual allotment from 1997 through 2001 
amounted to $18 million.  The total combined amount, $42 million, was estimated in 
1997 to be sufficient to cover the costs for the forty-two miles for PG&E to design and 
construct their underground facilities, remove all their overhead facilities and provide a 
service lateral to each property.   
 
During this period, an additional 3.84 miles were added on to the original forty-two miles 
due to DPW capital improvement projects such as Third St., Cesar Chavez, Chinatown 
alleys and Octavia Boulevard.  This increased the total to 45.8 miles. 
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See Table 2 below for a summary of Rule 20A allocation credits and costs applied 
against the credits. 

Table 2 
 

Year 
Accumulated 
Credits Allocation  Expenditures

1995 23,483,993   
1996  4,271,474 2,888,311
1997  4,386,614 2,119,070
1998  4,511,625 2,422,982
1999  4,642,745 2,755,369
2000  4,785,112 4,988,584
2001  4,982,587 7,363,450
2002  5,143,770 19,521,981
2003  5,305,021 43,790,578
2004  5,650,052 29,348,986

Total   67,162,993 115,199,311
 

PG&E San Francisco Rule 20A Allocations and Underground Costs 
 

Table 2 documents the funds received and expended in the current Rule 20A program. 
 

Issues Encountered 
 
1. Lack of Construction Resources.  PG&E: PG&E did not have sufficient resources to 
design, coordinate and construct the current program at a rate that was initially 
expected to take approximately four years.  Even though, as funds became available, 
and PG&E responded by hiring design staff and contractors to assist with design and 
construction, the current resources appear to be strained and may not meet the 
anticipated completion date of 2008.   

 
Under the Rule 20A program at current funding levels and costs per mile, it would take 
more than six hundred years for San Francisco to underground the street side overhead 
wires; the seventy miles of rear easement overhead wires in San Francisco are not 
covered by the Rule 20A program.   
 
Other Utility Companies:  AT&T and Comcast do not receive 20A funds to design and 
construct their underground facilities or to remove their overhead facilities.  
 
The San Francisco Department of Telecommunications (DTIS), San Francisco 
Department of Parking and Traffic (DPT), and the San Francisco Municipal Railway 
(MUNI) also have overhead wire facilities and do not receive Rule 20A funds.  The utility 
companies and departmental agencies may sometimes have a difficult time keeping 
pace with PG&E.  The lack of advanced planning and resource allocation adds to the 
delay in the current program schedule.  
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2.  Site Selection Criteria Not Strategic.  Seventeen miles out of the total 45.8 miles 
included community petitioning as a criterion for selecting and legislating underground 
districts.  A majority of property-owner signatures for each block were required for the 
block to be considered.  Blocks were often included or excluded by a petition process in 
arbitrary or irrational ways.  Blocks situated between or near undergrounded districts 
often became stranded islands of overhead wires and poles.  Often these overhead wire 
areas include Municipal Railway transit streets—streets that arguably should be the first 
to be undergrounded. 
 
To exacerbate the situation, new utility riser poles are needed to continue feeding 
overhead wire areas immediately adjacent to undergrounded areas, and owners in 
areas with overhead utilities see additional poles installed along their blocks.  The 
undergrounding program staff, utility companies and City Hall have received countless 
letters, emails, faxes and telephone calls from disgruntled property owners who resent 
having been excluded from the current program.  

 
3.  Street Lights.  The San Francisco Department of City Planning’s Urban Design Plan 
states that streetlights are a significant part of the urban streetscape and that the 
material design as well as the performance of streetlights is important. The plan also 
states that designs should be varied to help define San Francisco neighborhoods. 
 
A new streetlight system must be installed in underground project districts when the 
wooden utility poles are removed because in most situations, the streetlights are 
attached to the wooden poles.  Some projects do not require a new streetlight system 
because the existing streetlights are fed underground and/or are on separate poles. 
Examples include streetlights affixed to existing MUNI strain-wire poles, etc. 
 
Neighborhood groups have requested that the program include a master plan for 
streetlight selections.  Attempting to meet community desires at the last minute can 
burden the program with delays.  Also, long-term increased maintenance costs result 
from the need to stock various types of fixtures and parts.   

 
A significant portion of the streetlight funding for the current program is paid by funds 
from the Master Settlement Agreement.  The requirement to provide for streetlights has 
hampered the San Francisco 20A program from its inception.  The Rule 20A program 
does not cover the estimated 10% of the project cost for new streetlights if the 
municipality owns and operates the new lights.  San Francisco has no reliable funding 
mechanism for new streetlights required in underground districts.   
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Construction Issues 
 
1.  Customer Conversions.  The construction of the underground substructure lasts 
approximately six to nine months, depending on the location and size of the project.  
Once this construction is completed and the cable has been placed in the new 
underground conduit, utility companies convert each individual property from overhead 
service to the new underground service in a process called “cutting-over”.  Poles and 
overhead wires cannot be removed from a district until all properties are cut over.  Due 
to recalcitrant property owners, this part of the undergrounding project can take longer 
than two years, or more than half the duration of a project.  
 
San Francisco’s old and densely constructed built environment does not provide outside 
connection points for each utility agency.  Providing exterior connection points on 
building walls simplifies the conversion process, while also reducing costs.  Providing 
exterior connection points may, however, create an aesthetic issue since these 
connection points may damage the façade or its appearance of older buildings in a 
more visible manner than the overhead wire system.  
 
2.  San Francisco’s Density.  After New York City, San Francisco is the second densest 
city in the United States.  With a little over forty-nine square miles and a population 
exceeding 770,000, the associated infrastructure and unique architecture make right-of-
way construction projects more costly and take longer to complete than other 
metropolitan areas.  Also, the City requires strict adherence to construction standards 
often not required in other cities.  Aboveground infrastructure is often placed adjacent to 
the public right-of-way (PROW) or on private property through easements.  San 
Francisco often requires that these installations be constructed below ground, adding to 
both the cost and length of each project.   
 
3.  Permit Fees.  San Francisco’s Public Works Code regulates work in the PROW 
through permits and code compliance.  As previously mentioned the City’s density and 
character require such regulations.  However, San Francisco’s code requirements can 
drive up costs as compared to other municipalities with less stringent code 
requirements. 
 
Permit fees are assessed to agencies working in the PROW.  For example, a small 
undergrounding project averages $25,000 in fees not including police services, while a 
large project averages $50,000 in fees not including police services.  This represents 
approximately less than .1% in overall undergrounding project costs.  One significant 
component in determining the project’s fee structure is the project duration.  
Consequently, the shorter the project duration from start to finish, the more cost 
effective it is.   
 
4.  Utility Construction Agreements.  PG&E operates under a labor agreement that 
requires a certain percentage of infrastructure maintenance and construction to be 
performed by its in-house labor team.  The operating Memorandum Of Understanding 
(MOU) for these services may be considerably higher than competitively-bid 
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construction contracts submitted by private firms.  On projects that have been led by 
either Comcast or AT&T, the project cost has resulted in savings in the hundreds of 
thousands of dollars for each project.   
 
5.  Regular Independent Engineering Reviews and Reports.  Currently each 
construction project is conducted and completed without an overview of how the work is 
done.  From project design to the completion of project punch lists, no independent 
engineer reviews are conducted.  Mistakes are often repeated in future projects.  
Inefficiencies are not noted or necessarily corrected in a comprehensive manner. 
 
6.  Construction Practices and Requirements.  Providing service laterals to within one 
foot of the building face is covered in the Rule 20A program in San Francisco.  
Providing such service laterals can increase construction costs in future Rule 20B 
projects.  Restoration requirements related to pavement and the amount of area open to 
excavation at any onetime can also increase construction costs.   
 
GOAL 

 
To implement a utility undergrounding program that reduces current project timelines by 
50% and project costs by at least 25%. 
 
RECOMMENDATIONS 
 
1.  Identifying Sufficient Resources for All Agencies.  In future undergrounding, funding 
must be identified by all utilities and City agencies.  Prior to commencing the current 
program, all of the utilities prepared annual operating budgets expecting an average of 
one or two miles of undergrounding to occur in any given fiscal year; however, the plan 
called for 10 miles per year.  An aggressive program must include long-term capital 
planning by all affected utility companies and City agencies.   

 
Undergrounding impacts City agencies such as MUNI, DPT and DTIS.  MUNI 
distribution lines and DTIS facilities may need to be undergrounded as well as DPT 
parking signs reinstalled.  Proper coordination and planning must be incorporated into 
the undergrounding process.  A reliable funding source for the relocation work of these 
City agency facilities needs to be identified. 

 
2.  Streetlight Improvements.  Currently the Master Settlement Agreement and the San 
Francisco Public Utilities Commission (SFPUC) fund streetlight construction associated 
with the Undergrounding Program.  Funding has been established to complete the 
current legislated districts, but if undergrounding is to continue and accelerate, a 
dedicated funding source must be identified.   
 
In addition, the community process to select the type of streetlight for each project 
should be streamlined by limiting the number and type of models available.  After a 
community vetting process prior to the commencement of a new undergrounding 
program, a palette of streetlight choices should be created based upon neighborhood 
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definitions.  The choices will then be offered to residents based upon their neighborhood 
for each new project.   
 
Any requests for a variance should be prohibited or if allowed, the additional expense 
borne by the community sponsors.  San Francisco currently has no process for passing 
through the additional costs of special street lighting requests.  Such a funding 
mechanism should be adopted. 

 
3.  Site Selection.  Future projects must be selected on the basis of efficiencies gained 
through constructing a strategic grid system based upon the (primarily electric) utility 
distribution system designs and economies of scale.  Sites will always be selected 
based upon outside influences, but the majority of sites should maximize construction 
and system efficiencies.  This should be the first priority, and all other considerations 
should be tiered below this consideration. 
 
4.  Customer Conversions.  Based upon the San Diego model (see Appendix B), future 
San Francisco undergrounding programs should fund the cost of customer conversions 
and maximize efficiency through the use of a single competitively bid contract.  Access 
to properties should be scheduled well in advance of the conversion process and strict 
adherence to schedule will save considerable construction time.   
 
If a new plan does not fund property conversions, sufficient funds for low-income 
residents should be identified and a process to streamline all grant applications should 
be implemented. 

 
5.  San Francisco’s Density.  San Francisco will not change its architectural character or 
become less dense.  Construction practices and code restrictions must be analyzed to 
allow for efficient construction in the existing City environment.  Permit restrictions must 
be reviewed with the goal of improving efficiency while maintaining public safety.  
Likewise, construction practices that currently require specific construction designs must 
also be reviewed to decrease construction timelines and associated costs 
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6.  Permit Fees and Regulations.   As previously stated, City agencies currently charge 
fees for any excavation in the PROW.  A review of those fees in relationship to the 
overall goals of the program should be considered and if warranted a mechanism to 
waive the fees or a portion of the fees should be considered.  The Public Works Code 
and excavation regulations govern working in the public right-of-way.  (See 
www.sfgov.org/dpw)   
 
7.  Competitive Construction Contracts.  The majority of 20A undergrounding projects 
are not competitively bid.  All projects should be bid competitively, and the City should 
review and approve the contracts based upon existing contract award policies and 
procedures.  However, this practice should be reviewed within the first year of 
implementation to determine if actual cost savings are realized.  The goal should be to 
minimize construction costs to maximize available funds. 
 
8.  Program Review.   Annual program reviews utilizing an independent auditing firm or 
the Board of Supervisors Budget Analyst should be conducted for all projects.  A 
summary report should be presented to the Board of Supervisors with associated 
process improvement recommendations.  In addition, a biannual overall program audit 
should be conducted that focuses on a comprehensive evaluation of the program from 
project conception through completion.  This audit should also be presented to the 
Board of Supervisors for review and program adjustment.  The Task Force recognizes 
that the 20A program has no such auditing requirements; this is a significant difference 
between the PG&E Rule 20A program and the Rule 20B or 20A-B surcharge model 
program as established by the City of San Diego.   

 
9.  Non-profit Program Management.  San Francisco might consider the establishment 
of a non-profit corporation to conduct its undergrounding programs if it is found that 
such an organization can do a better job than the City. All plans and programs of such 
an organization should be subject to public review and approval processes specified in 
this report. 
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CHAPTER 2 

 
 
Site Selection and Master Plan Framework 
 
CURRENT SITUATION and FINDINGS 
 
DPW, in coordination with PG&E, identified approximately fifty-five miles of streets as 
eligible for undergrounding.  Of the fifty-five miles, forty-two miles were selected.  The 
criteria utilized to determine potential districts are delineated in the Rule 20A guidelines.  
(See www.cpuc.ca.gov/ and Public Works Code, Article 18 [www.sfgov.org/dpw])  
 
The major criteria are enumerated below: 

 
1. Such undergrounding will avoid or eliminate an unusually heavy concentration of 

overhead electric facilities. The street or road or right of way is extensively used 
by the general public and carries a heavy volume of pedestrian or vehicular 
traffic.  

 
2. The street or road or right of way is considered an arterial street or major 

collector as defined in the Governor’s Office of Planning and Research General 
Plan Guidelines. 

 
3. The street or road or right of way adjoins or passes through a civic area or public 

recreation area or an area of unusual scenic interest to the general public. 
 

4. An ordinance creating an underground district has been legislated. 
 

5. The area is scheduled for a public street improvement, street reconstruction, 
street widening or realignment. 

 
6. In addition to the criteria outlined above, all areas included into the original forty-

two miles were areas designated for the PG&E gas main pipeline replacement 
project.  Areas were selected because:  neighborhood residents had submitted 
previously verified petitions; major street reconstruction programs were planned; 
or because they were prime areas for undergrounding. 
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These petition districts were originally subject to the assessment process to pay for 
required new streetlights in undergrounding districts.  At the time the forty-two mile plan 
was adopted by the Board of Supervisors, the requirement for all petition district 
property owners to pay for the streetlights was dropped.  
 
The petitions required the signatures of property owners.  If a property is held in 
common, all parties listed on the County Assessor’s records must sign.  Each district 
included a minimum of four contiguous blocks.  Only petitions with signatures of owners 
representing over 65% of the assessed footage of a block were considered for an 
undergrounding district. 
 
GOALS 
 
Develop and implement a comprehensive site selection policy that incorporates:  

• Technical strategies,  
• Policy/political decisions  
• Equitable distribution of resources. 

 
RECOMMENDATIONS: 
 
1.  Develop a Master Plan Process.  An undergrounding master plan process is the key 
to an efficient and cost-effective utility undergrounding program in San Francisco.  On 
an annual or biannual basis, the undergrounding plan for each two-year period should 
be established by the program manager and approved by the Board of Supervisors. A 
five-year plan framework for undergrounding should also be available for funding, 
planning and design purposes. 
 
The five-year master plan must prioritize undergrounding projects within available 
funding resources in an objective and understandable manner.  The plan must be a 
living document that accounts for improving the process, public input, new priorities and 
changing fund levels. 
 
2.  Develop a Plan for Allocation of Resources by Districts.  Utility wire undergrounding 
should be allocated by geopolitical districts.  Although there are many purposes for 
which the City is divided into districts, the best-known and most equitable in distribution 
of population is the division of the City into eleven supervisorial districts.  Divisions, such 
as police districts are also well known and perhaps more stable.  However, the Board of 
Supervisors, as the City’s legislative decision-making body, is best suited to allocating 
undergrounding resources.  This would help to assure that their constituents would 
receive an equitable distribution of undergrounding resources. 
 
Undergrounding should be allocated by supervisorial districts according to the percent 
of total citywide overhead electric utility wire feeds in each district.   The more overhead 
wire feeds a district has, the more undergrounding resources it should be assigned.  
An annual mayoral allocation of 20% or less for projects of citywide importance, as 
required, can also be a part of the undergrounding program in any particular year. 
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These Mayoral allocations should be included in the two-year plan when introduced.  
When not needed, the Mayoral allocations should be reallocated among the 80% district 
allocation.  One could argue that this Mayoral allocation is disruptive to proper planning 
in that it demonstrates that capital projects planning is not known as far in advance as 
utility wire undergrounding planning. The Mayoral allocation should be considered a 
contingency to account for emergency conditions and should be used as little as 
possible because it interferes with the five year planning horizon proposed here. 
 
New additions should be sent to a Board of Supervisors hearing on the five-year 
underground plan in January, before DPW finalizes the upcoming plan, and if possible 
in the previous June or before to hear public comments on the draft plan.   
 
3.  Identify Joint Trenching, Joint Paving and Other Cost Saving Opportunities.   
The City should take advantage of all opportunities to lower undergrounding costs by 
joint trenching or joint paving.  An example of a joint trenching opportunity is gas main 
placement and underground utility wire conduit placement in the same trench.  An 
example of joint paving opportunity is utility wire undergrounding combined with the 
repaving of concrete streets, curbs and sidewalks on steep hillside slopes as required 
by the Excavation Code.  The DPW five-year plan should be utilized as a planning tool 
and all work coordinated through the plan. 
 
Significant cost savings are expected when undergrounding districts are designed and 
constructed in a strategic and cost-effective manner and when construction of 
underground systems are competitively bid. Construction and financial audits of 
undergrounding projects should be done on a regular basis.  
 
4.   Overhead Wires Policy.  No additional overhead utility wires should be constructed 
in San Francisco.  All new wiring should be installed underground. 
 
5.  Review Undergrounding Priorities.  In establishing undergrounding priorities within 
districts, streets with a heavy concentration of overhead wires or vehicular traffic and 
streets with transit services that include overhead wires such as streetcar or trolley bus 
routes should be priorities.  The Rule 20A guidelines also specify additional 
undergrounding priorities that may be utilized.  It is important to minimize 
underground/overhead utility interfaces through strategic planning with existing and 
proposed underground districts.  Small isolated underground districts should be 
discouraged for both cost and aesthetic reasons. 
 
6.  Establish an Annual Undergrounding Capacity.  As part of the two-year and five-year 
undergrounding plan, the total undergrounding capacity in San Francisco for those 
years and the amount of undergrounding capacity that cannot be funded in the current 
and subsequent years by 20A and/or 20B City-funded surcharge projects should be 
identified annually. 
 
When excess undergrounding capacity is identified, the City should establish an 
expedient process to allow property owners to form districts and pay the non-utility cost 
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of a 20B undergrounding project. This option should not be allowed when the City’s 
undergrounding capacity is filled by a combination of 20A and/or City-funded 20B 
projects. 
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CHAPTER 3 

 
RESOURCES  

 
CURRENT SITUATION and FINDINGS 
 
CPUC Rule 20A permits a city to mortgage up to five years of its Rule 20A allocations, 
i.e., a city can proceed with projects without having immediate funds dedicated to cover 
the associated costs.  Because of the Master Settlement Agreement, the City and 
County of San Francisco has mortgaged, about twelve years of expected future 20A 
allocations.  This was necessitated by cost overruns associated with completing the 
current plan mandated by the Master Settlement Agreement and the 3.84 miles added 
to the program by the City. 
 
Unless additional funding sources are identified and utilized, or projects undertaken 
under 20B or 20C, no additional undergrounding can occur in the City and County of 
San Francisco for at least twelve years after the current 45.8-mile program is 
completed. 
 
Concerns about Rule 20A and PG&E 
 
No audit has ever been done to determine if San Francisco has been correctly allocated 
its share of Rule 20A funds.  No audit of PG&E’s handling of the underground 
conversion program has been undertaken.  If audits were to be conducted it is possible 
that additional funding for underground work would become available. 
 
An additional concern relates to the extraordinary cost difference between San 
Francisco and other California cities, such as San Diego. PG&E has charged about $4 
million per mile ($5.7/mile fully loaded) to create the underground structure and to 
remove its overhead facilities.  The City of San Diego reports that the average cost to 
achieve the same result in that city costs $1.7-$1.9 million per mile. (See Appendix B) 
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Rule 20B Undergrounding Costs in San Francisco 
 
The UUTF requested and was provided by PG&E an estimate of the current cost of 
Rule 20B undergrounding in San Francisco.  This estimate included four sample 
projects in the current Rule 20A program that have been completed and converts the 
costs to 20B estimates. The average cost per trench foot is $540; component costs are 
shown in Table 3 below.  To calculate cost per mile, the trench ft cost is doubled 
because trenching almost always occurs on both sides of a street. Therefore, 10,560 or 
twice the 5280-feet-per-mile number multiplies the trench foot cost.   
 

Table 3 
 

Agency Per/Linear ft. 
PGE $311 
City Departments $104 
Other Utilities $125 
Total $540 

 
Rule 20B Estimated Cost Per Trench Foot (2006 dollars) 

 
Cost for a 25-foot lot (excluding conversion costs) is $13,500.  This cost does not take 
into account corner properties, side-yards along streets or the width of intersections; 
however these costs are incorporated into individual underground district design 
estimates provided by PG&E and thereby are incorporated into the UUTF 20B cost 
estimates.  The 20B fully loaded local share estimated cost per mile (2006 dollars) is 
calculated to be $5.7 million. 
 
GOAL 
 
To provide a stable funding source(s) for the timely completion of undergrounding all 
overhead utility wires in San Francisco in an efficient and cost effective manner. 
 
RECOMMENDATIONS 
 
1.  Alternative Funding Sources.  With the commitment of Rule 20A funding to payment 
of current undergrounding project costs for twelve or more years into the future, 
effectively blocking undergrounding for many years to come, alternative sources to fund 
new districts must be found if conversions are to continue in the interim.  Typically, 
resources for public improvements such as underground conversion take one of two 
forms: user based taxes, fees and charges or property owner based assessments.  
Rule 20A funds, being charges added to electric service fees, are user-based, and 
similar taxes surcharges and fees determined by actual use of a utility’s service would 
fall into the same category.  The funding alternatives to those forms of revenue 
generation are generally property owner-based, being included as additional special 
taxes or assessments attached to the ownership of the property to which the service is 
provided.   
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There are those who believe it is fair that property owners alone should pay for 
undergrounding because, based on the belief that property values increase in areas 
when overhead wires are placed underground, property owners benefit from the 
conversion.  Convincing counter-arguments can be made that just as property owners 
have no special stake in the current delivery system, they have no particular stake in an 
undergrounded system.  Everyone who lives in an undergrounding district, not just 
property owners, shares the immediate benefit that comes from living in or passing 
through an area that has wire-free vistas. 
 
2.  User-Based Resources.  By completing the undergrounding of more than twice the 
amount of mileage for every dollar spent, and by instituting alternative funding sources, 
the City of San Diego each year relocates underground approximately 30-35 miles of 
overhead utility service.  Of the approximately $50 million spent each year by San Diego 
to achieve that result, $10 million is funded by Rule 20A tariffs, covering projects that 
meet 20A criteria, and an additional $40 million is spent completing projects that may or 
may not satisfy Rule 20A requirements, but instead are found in residential areas that 
typically do not meet any of the Rule 20A “public interest” criteria. 
 
San Diego’s additional $40 million of non-20A revenue is generated from a 3.53% 
undergrounding surcharge, which the CPUC considers to be a franchise fee and 
permits San Diego Gas & Electric (“SDG&E”) to pass on to its ratepayers along with the 
regular 3% franchise fee charged SDG&E by the City of San Diego for General Fund 
revenues.  The undergrounding surcharge adds approximately $3 to the typical 
residential customer’s monthly electric bill.  The surcharge is earmarked solely for 
undergrounding projects.1
 
The City of San Diego was able to negotiate the surcharge because its franchise 
agreement with SDG&E provided for renegotiation in January 2001, and both sides 
agreed to increase the fees to cover undergrounding expenditures.  In contrast, the San 
Francisco franchise agreement with PG&E, dating from 1939, provides for a .5% fee 
and no renegotiation.   
 
Upon approving the surcharge pass-through to SDG&E’s customers, the CPUC found 
that use of the surcharge by the City of San Diego was not limited by Rule 20A criteria 
because it was a franchise fee that the CPUC had no authority to control, and it also 
determined that once the revenue was received by the City it was no longer ratepayer 
money and not under the auspices of the CPUC.  As a municipality, the City was free to 
use the funds as it saw fit.   
 
As appropriate, the CPUC took no position regarding whether the surcharge was a 
special tax that would require voter approval, noting instead that it is not for the CPUC 
to interpret state and local law regarding those issues.   
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Because the franchise fee the San Francisco charges PG&E is only one-half of one 
percent on electric revenues, City and PG&E could institute a surcharge as high as 6% 
and still not equal the franchise fees currently charged by the City of San Diego.   
 
3.  Utility Users Tax.  San Francisco currently assesses a 7.5% Utility Users Tax (UUT) 
on monthly charges made for electric, gas and water service to commercial customers 
within San Francisco.  The funds, collected by each utility company and remitted to the 
City monthly, are added to the General Fund.  Also finding its way into the General 
Fund is a 7.5% User Tax charged on all cellular telephone usage billed in San 
Francisco, without regard to the characterization of the service as commercial or 
residential.  The UUT rate has not changed since the 1993-1994 fiscal year.  The UUT 
for the City of Los Angeles is 10%, the State mean rate is 7.6% and the median is 7.5%. 
 
For the 2004-2005 fiscal year, the Controller’s Office estimated that $66.29 million of 
UUT would be collected on commercial utility sales of $884 million.  If the tax were 
increased by just 1%, in line with the State sales tax charged in San Francisco, and the 
revenue generated were earmarked to fund undergrounding, the amount that could be 
collected for undergrounding would be approximately $8.8 million.  If the rate were 
increased to Los Angeles levels, again being earmarked exclusively for undergrounding, 
the amount would be approximately $22 million, providing undergrounding revenues 
sufficient to convert about 3.9 miles each year utilizing the Rule 20B estimated cost of 
$5.7 million per mile. 
 
According to PG&E data, during 2005 Electric Residential Revenue was $172,892,984.  
If the 7.5% UUT were expanded to include residential customers, specifically to 
complete utility undergrounding, the revenue for undergrounding projects would be 
nearly $13 million.   
  
As a special tax to provide funds to underground utilities, a change to the UUT would 
require approval of two-thirds of registered voters in the area affected. 2
 
4.  Utility Connection Fees.  San Francisco currently charges a $2.75 per-month, per-
telephone connection Emergency Response Fee.  The total revenue from that source 
during the 2004-05 fiscal year was $36.7 million. 3 The Board of Supervisors could 
consider increasing that fee to supplement other revenue sources available to fund 
undergrounding projects.  A $1 per month increase would generate undergrounding 
revenue of approximately $13.35 million per year. 
 
The Board of Supervisors also might explore adding a similar utility connection fee for 
electric meters because of the direct connection between utility undergrounding and the 
means for providing electric service.  According to PG&E sources, on average there 
were 359,930 electric customers in San Francisco during 2005.  Assessing a $2.75 per-
customer, per-month electric connection fee would generate annual undergrounding 
program revenue of approximately $11.9 million.  The ease or difficulty of charging 
these fees depends on the impact and interpretation of Proposition 218. 
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While instituting specific voter approval requirements for particular taxes, assessments 
and fees, Proposition 218 left open to interpretation the definition of “property related 
fees.”  If a fee is “property related,”4 its creation or adjustment requires approval of 
either a majority of property owners or two-thirds vote of the electorate.  The Board of 
Supervisors could choose which of those groups to include in the voting process, and 
may weight ballots in proportion to fee liability.  If an electric meter connection fee were 
determined to be not “property related” no vote would be required by Proposition 218 
before it is instituted.  Additionally, it is possible that the franchise agreement with 
PG&E, or other limitations, may affect the City’s ability to charge an electric meter 
connection fee.   
 
5.  Property Owner-Based Resources.   Before discussing alternative forms of property 
owner-based resources it might be useful to understand the actual amount that 
owner(s) of a single property would be asked to pay under any alternative which would 
assess a direct charge for utility conversion.   
 
As presented above, an undergrounding district would need to pay the cost of 
constructing the sub-structure and removing the PG&E overhead facilities (those costs 
typically covered by 20A funding), the cost of new street light design and construction 
and the cost of administration and staffing. 5 The charge for most San Francisco homes 
with 25 feet of linear frontage, as explained at the top of this chapter, would be about 
$13,500.   
 
6.  Mello-Roos (Community Facilities) Districts.  In 1982, in response to Proposition 13, 
the limitation of local public agencies to increase property taxes based on a property’s 
assessed value, the Mello-Roos Community Facilities District Act6 was enacted to allow 
counties, cities and special districts to establish Community Facilities Districts (CFD).  
Designed to encourage public improvements and services, the Act specifically permits 
utility undergrounding CFD’s.7  
 
Pursuant to Mello-Roos, San Francisco could establish a CFD to include the properties 
of owners who want overhead utility wires in their neighborhood undergrounded.  
Formation of a CFD is instituted by the written request of two members of the Board of 
Supervisors or by a petition signed by at least ten percent of the registered voters in the 
District or by owners representing at least ten-percent of the area of land in the District.  
If the Board of Supervisors decides to proceed with the CFD, the question is submitted 
to those registered voters within the district (only including the property owners if there 
are fewer than twelve registered voters).  At least two-thirds of the registered voters in 
the proposed district must approve the CFD before it can be created.  If the CFD is 
formed, a Special Tax Lien is placed on each property within the district, and a Special 
Tax is paid per property each year. The Special Tax is not determined by the value of 
the property, but is instead calculated using a mathematical formula taking into account 
characteristics of the property (e.g. use of the property, the lot size and the square 
footage of structures located on it).   
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If the amount needed to complete the purpose of the CFD exceeds the amount that can 
be funded in a short amount of time, municipal bonds may be sold by the CFD with the 
Special Tax being used to pay the bond interest and principal.  In addition, rent received 
by the CFD from use by the utility companies of the installed facilities, or from sale of 
the facilities to the utility companies, could be used to pay bond interest or principal. 
 
There are no restrictions on the size of a CFD, so it would be possible to create 
numerous single districts throughout the City, or to form one large district.  It is likely, 
however, that efficiency of scale would indicate that a larger district is more cost 
effective than a number of smaller districts. 
 
The CFD might also qualify for 20B funding.  For that to occur, all property owners 
would need to approve the CFD.  Possibly seeking 100% property owner approval could 
follow the two-thirds required voting if less than 100% approval is achieved in the initial 
approval election. Property owner conversion costs could be included in a Rule 20B 
District. In a 20B CFD or other district, the City could pay the property owner costs for 
undergrounding, or a portion of the costs such as the design costs, etc. 
 

7. Community Benefit Districts. 
A Community Benefit District (CBD), also known as a Business Improvement District, is 
a voluntary funding mechanism by which property owners are levied a special 
assessment to fund neighborhood improvements.  This type of district is similar to the 
CFD, but it is formed by city ordinance rather than state law and results in the formation 
of an independent non-profit entity rather than a statutory district under local jurisdiction.  
 
Improvements within a CBD may include beautification projects, clean and safe 
programs, graffiti removal, tree maintenance, marketing and district promotions, and 
special events such as farmers markets and street festivals.  The Mayor’s Office of 
Economic and Workforce Development, the City agency that works with neighborhoods 
to form these assessment districts, has indicated that a CBD can be created to fund 
neighborhood undergrounding programs and that it may be created in residential areas 
as well as along commercial corridors.   
 
The cost of setting up a CBD is approximately $45,000, a cost that, per linear foot, 
would drop as the district grows in size.  Under this mechanism, a non-profit entity is 
formed, if none already exists, to collect and hold funds and to contract to undertake the 
project for which the CBD has been formed.  A number of CBD entities have been 
created for various purposes in San Francisco but to date none for utility 
undergrounding. 
 
The normal life of a CBD is fifteen years, and during that time funds for the district’s 
purpose can come directly from special property tax assessments, or they can be 
borrowed from commercial lending institutions or raised from issuance of tax-exempt 
bonds with principal and interest being paid by direct assessment tax collections.   As 
with Mello-Roos, for a CBD, a special tax is attached to each property in the district 
based on factors other than property value.  Unlike Mello Roos, which requires approval 
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by two-thirds of the district’s property owners, a CBD ultimately requires only majority 
approval by the property owners in the district and subsequent approval by the Board of 
Supervisors.  The CBD charges to property owners take the form of a line item on each 
property tax bill.  As with other districts, 20B funding would require that 100% of the 
property owners in the district approve utility undergrounding. 

 
Table 4 

 
Name of 
District 

Tenderloin Fisherman’s 
Wharf 

Noe 
Valley 

Castro 2500 
Mission 

St. 

Union Sq. 

# of Properties 605 105 176 270 20 97 
Total 

Assessment 
$932,413 $591,000 $219,000 $392,000 $75,000 $985,622 

District Budget $981,487 $622,615 $230,128 $413,500 $75,000 $1,300,000 
 

Existing San Francisco Community Benefit Districts 
 

8.  Transfer Tax Fee.   During the 2005 calendar year, 30,550 transfers of real property 
were recorded in the City and County of San Francisco.  If an additional fee of $10 was 
charged per transfer and the total amount were earmarked for utilities undergrounding 
the program would receive approximately $305,550 each year.  A fee of $100 for 
undergrounding would generate approximately $3.05 million each year. 
 
9. Transfer Tax Rate.   Currently, San Francisco charges a tax on non-exempt 
transfers of real property located within the City.  The rate for each property transfer is 
determined by the value of the transfer.  If the transfer value is between $100 and 
$250,000 the rate is $2.50 per $500 of value (translated, this results in an overall tax 
rate of approximately .5%).  For transfers valued between $250,000 and $1 million the 
rate is $3.40 for each $500 of value (.68%) and for transfers for $1 million or more the 
rate of tax is $3.75 per $500 of value (.75%). 8   
 
During fiscal year 2004-2005, the City collected $78.89 million on transfers in excess of 
$1 million dollars, $37.16 million on transfers between $250,000 and $1 million and $.65 
million on transfers of less than $250,000.  Those revenues for the 2005-06 fiscal year 
are projected to be $66.34 million, $37.47 million and $.69 million, respectively. 9 If the 
transfer tax rates were increased by one-quarter of one percent just on transfers in 
excess of $1 million, based on projected 2005-06 figures the revenue generated would 
be $22.11 million.  If all transfers in excess of $250,000 were assessed an additional  
one-quarter of one percent transfer tax, the revenue generated would be $34.5 million.10

 
The transfer tax rates have remained the same since 1994 because attempts to 
increase them have been unsuccessful.   However, if there is sufficient grass roots 
support for undergrounding in San Francisco, and the revenue generated by increasing 
the rates is earmarked for undergrounding and no other purpose, an increase might be 
more likely to win voter approval. 
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10.  Landscaping and Lighting Act of 1972.  The Landscaping and Lighting Act of 1972 
(LALA) 11 permitted a city to create assessment districts to fund landscaping and lighting 
projects.  Funded by Special Taxes added to property tax bills with amounts calculated 
based on the property’s size, square footage of structures and use, not on its value.  As 
with a Commercial Benefit District, a LALA district requires approval by a majority of the 
property owners. 
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CHAPTER 4 
 
 

 
Outreach  
 
CURRENT SITUATION and FINDINGS 
 
DPW, the Board of Supervisors and various utilities have engaged in communication 
and outreach with many individuals and groups about utility undergrounding.  This 
outreach has been effective but limited.  Due to the complexity and scope of 
undergrounding issues and the high level of interest, there remains significant 
misinformation about the current program and future undergrounding. 
 
1.  High level of Interest.  Utility undergrounding continues to generate a high level of 
interest among members of the public.  Inquiries to the Board of Supervisors and the 
DPW are common.  Many residents want to know more about how to get their 
neighborhood included in the undergrounding program or want to understand why they 
are not currently being undergrounded. 
 
2.  Misinformation Abounds.  Unfortunately, a high level of misinformation matches the 
high level of interest in utility undergrounding.  Because the last round of 
undergrounding selection was not transparent, there remains confusion over what 
streets are on the list to be undergrounded and why certain streets were or were not 
selected.   
 
A quasi-private and potentially secret petitioning process in past site selection programs 
has been a major concern to public officials, departmental staff and the general public. 
 
One particular problem centers on the “interest list” maintained by DPW.  This is a list of 
approximately 600 people who have expressed interest in having utilities on their streets 
undergrounded or sought out information on the program.  There is a mistaken belief 
that this list will have some sort of priority in the next round of undergrounding.  Some 
residents on the list believe that they have “signed up” for undergrounding.  This type of 
misinformation creates unrealistic expectations, frustration and confusion.  According to 
DPW staff, the list was created to inform interested members of the public about future 
opportunities related to undergrounding.  
  
3.  DPW is Disseminating Good Information.  DPW is disseminating good information 
and attempting to educate the public about undergrounding.  DPW maintains a 
comprehensive web site with background information for people interested in 
undergrounding.  As mentioned above, DPW also has an undergrounding interest list of 
people, who have called, written, or emailed with questions about undergrounding.  
DPW also has a presentation about undergrounding they make to neighborhood groups 
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and others interested in learning more.  PG&E has an undergrounding brochure and 
web site outlining the different types of undergrounding. 
 
GOALS 
 
Strong communication with all stakeholders in the utility undergrounding process is an 
important part of a successful utility undergrounding plan.  The UUTF identified three 
communication and outreach goals: 
 
1.  An Open and Transparent Process.  Utility undergrounding involves challenging 
policy choices that have a direct impact on residents, property owners, taxpayers and 
the general public.  These choices benefit from public debate and discussion.   
  
By creating a process whereby the public is informed of the process and decisions are 
made in open meetings, we can increase perceived fairness and legitimacy.  Some of 
the utility undergrounding choices will require broad public support.  Without an open 
process, public support will be difficult to build. 
 
In the previous site selection process, the distribution of undergrounding resources has 
not been on an equal basis among city neighborhoods. Future site selection processes 
must address this inequality if the program is to be widely accepted as open, 
transparent and fair.   
 
2.  A Well-informed Public.  Utility undergrounding is a confusing project.  
Misinformation can create problems in the future by reducing support for 
undergrounding projects.  Public education should focus on the undergrounding site 
selection process, how the program is funded, and how implementation takes place. 
 
3.  Public Interaction with Decision-makers During the Process.  From selecting which 
streets to underground to actually removing the overhead system, it is important that 
decision-makers interact with the public and listen to feedback from stakeholders.   
  
Decision makers include: the Board of Supervisors on policy decisions; DPW, other 
impacted City agencies and utility companies on operational decisions; and any others 
involved in the planning and implementation of undergrounding.  There should be 
opportunities for personal interaction, as well as solicitation of written feedback through 
the Internet and traditional mail. 
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RECOMMENDATIONS  
 
There are many ways to create an open and transparent process, a better-informed 
public and more interaction with decision-makers.  This type of process will increase 
public support and understanding of the undergrounding program. 
 
1.  Updates on current projects.  DPW should continue to keep the public informed 
about the current undergrounding projects, especially in areas where undergrounding is 
taking place.  Neighborhood residents experiencing undergrounding have many 
questions about which streets will be undergrounded and what type of construction to 
expect during the project.  They also need to know about the expenses and scheduling 
associated with the conversion process and any other streetscape projects that may be 
completed at the same time. 
 
2.  Information about new projects selection and timing.  People are very concerned 
with how the next round of undergrounding will be selected and when it will occur.  As 
soon as a proposed selection process is ready for discussion, DPW, the Board of 
Supervisors and the utilities should distribute the information widely.  Special attention 
should be paid to informing people on the DPW information list who have expressed 
interest in this project. 
 
3.  Communication with Board of Supervisors on the undergrounding process. The 
Board of Supervisors handles a high volume of questions and complaints about utility 
undergrounding.  By educating Board aides, DPW can ensure the right information is 
being distributed.  A briefing for aides on undergrounding and updates on progress or 
delays can help keep the public informed as well. 
 
4.  Community meetings before and after the next phase selection.  Before any 
decisions are made about what streets to underground, there should be general 
community meetings to discuss the process and get public input and buy-in to whatever 
method is chosen.  It is important that the public have a chance to provide input, instead 
of being presented with a list of already selected streets.  The public should have an 
opportunity to give feedback about the selection process and criteria, not just the 
individual streets or the final selections.  These meetings could take place in each 
Board of Supervisors District and be co-sponsored by neighborhood groups interested 
in undergrounding.  
 
After the selection process is established, it will be important to do another round of 
public meetings before the selections are finalized.  The public should have a chance to 
comment on the selected streets and give feedback on how the selection process was 
implemented, how the selection criteria were applied, and any perceived problems. 
 
5.  Inserts in PG&E mailings.  An easy way to reach many of the undergrounding 
stakeholders is through utility bills.  An insert in the monthly PG&E bill would inform 
many of the people most interested in undergrounding of any changes to the program.  
Multiple inserts may be cost prohibitive.  However, a few well-timed mailings in advance 
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of the next phase of undergrounding, with references to additional information resources 
could go a long way toward keeping the public informed. 
 
6.  Policy Makers.  The undergrounding program needs the support of the City’s policy 
makers to ensure a long-term goal oriented program.  The support should take the form 
of outreach via each Board of Supervisor member that results in input and 
communication.  This will result in cost savings and provide clear direction for City staff. 
 
7.  Citizens Advisory Committee (CAC).  A Utility Undergrounding Citizens Advisory 
Committee (CAC) should be established to advise City departments involved in future 
undergrounding programs.   
 
8.  Citizens How to Kit.  The City should prepare an information packet to assist citizens 
in determining how to best move undergrounding forward in their neighborhood.  The Kit 
should contain the legal requirements, advice on how to organize neighborhoods for a 
20B project, estimated resources and agency contact information. 
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FOOTNOTES 
 

 
1 CPUC Resolution E-3788, May 14, 2002 
 
2 Articles XIII C and D of the California Constitution, added Proposition 218, the “Right 
to Vote on Taxes Act,” November, 1996. 
 
3 Office of the Treasurer of the City and County of San Francisco 
 
4 Except for those related to water, sewer or refuse collection. 
 
5 For this discussion, it is assumed that property owners will separately pay for the 
conversion of their property, as they do now, and that the non-electric utility companies 
will pay their share of the costs.  To the extent any of those costs are also allocated to 
an assessment district, the cost per linear foot will increase accordingly. 
 
6 California Government Code Section 53311 et seq. 
 
7 Government Code Section 53313.5 
 
8 Example: a non-exempt sale of property for $1 million currently generates a transfer 
tax of $7,500.  The non-exempt sale of property for $500,000 would generate a transfer 
tax of $3,400. 
 
9  Controller’s Office.  FY2005-06 Six-Month Budget Status Report, page 14. 
 
10 The increase in transfer tax on a $1 million sale would be from $7,500 to $10,000 and 
on a $500,000 sale the transfer would increase from $3,400 to $4,650. 
 
11 California Streets and Highways Code Section 22500 et seq. 
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APPENDIX A 

 
UUTF Survey  

UUTF Undergrounding Survey
September 2006
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2UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Introduction

We surveyed 3013 San Francisco residents

• A custom survey instrument was designed to measure the interest of 
city residents in future utility wire undergrounding efforts

• The survey was conducted online, through a web based interviewing 
process from August 15 – September 15, 2006

• Outreach to residents was conducted via broad based email lists,
supervisor newsletters, a DPW press release, and media coverage

• Sample was self-selected and not necessarily representative of all 
San Francisco residents
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3UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Survey Results 
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4UUTF Undergrounding Survey - City of San Francisco, September 2006. 

7%

10%

2%

5%

7%

3%

8%

25%

10%

7%

3%

10%

0% 5% 10% 15% 20% 25% 30%

1 - Jake McGoldrick

2 - Michela Alioto-Pier

3 - Aaron Peskin

4 - Fiona Ma

5 - Ross Mirkarimi

6 - Chris Daly

7 - Sean Elsbernd

8 - Bevan Dufty

9 - Tom Ammiano

10 - Sophie Maxwell

11 - Gerardo Sandoval

Don't Know

Supervisorial District of Residence

Q: Which supervisorial district do you live in? 

We collected a citywide sample that includes respondents from 
every district

N = 2973

Base: All Respondents
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5UUTF Undergrounding Survey - City of San Francisco, September 2006. 

87%

13%

Own
Rent

Own vs. Rent

Q: Do you own or rent your residence?

87% of respondents own their residence

N = 2931

Base: All Respondents
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6UUTF Undergrounding Survey - City of San Francisco, September 2006. 

12%

88%

Yes
No

Underground vs. Overhead

Q: Are the utility wires on your street undergrounded?  In other words are the utility 
wires buried and overhead wires and poles removed on your street? 

88% live on streets with utility wires and poles aboveground

N = 2931

Base: All Respondents
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7UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Interest in Undergounding Efforts

Q: How interested are you in the city’s efforts to remove overhead utility wires and utility 
poles in San Francisco?

Owners and Renters are very interested in the City’s efforts to 
remove utility wires and poles

86%

10%

2%

1%

1%

89%

8%

1%

0%

1%

66%

23%

6%

3%

3%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Very interested

Somewhat
interested 

Neither interested
nor disinterested

Somewhat
disinterested

Very disinterested

Response Total N=2931
Own N=2543
Rent N=388
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8UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Interest in Undergounding Efforts – by District

Q: How interested are you in the city’s efforts to remove overhead utility wires and utility 
poles in San Francisco?

The vast majority of respondents from every district are “very 
interested” in undergrounding utilities 

"Very Intersted" in Undergrounding Utilities

86%

89%

88%

85%

82%

82%

84%

87%

91%

84%

86%

86%

76% 78% 80% 82% 84% 86% 88% 90% 92%

1

Total

District 1

District 2

District 3

District 4

District 5

District 6

District 7

District 8

District 9

District 10

District 11
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9UUTF Undergrounding Survey - City of San Francisco, September 2006. 

77%

73%

71%

74%

55%

30%

78%

75%

74%

74%

57%

31%

71%

55%

55%

70%

35%

28%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90%

Buried utility wires are safer than
overhead utility wires

My street is unattractive because of
the utility wires

My neighborhood is unattractive
because of the utility wires

It would improve San Francisco as a
whole for residents and tourists

It isn’t fair that some neighborhoods
are undergrounded and others aren’t

I want to plant a tree on my street but
the overhead wires would get in the

way

Response Total N=2770
Own N=2436
Rent N=333

Reasons Why Undergrounding is Important

Q: Why is it important for San Francisco to underground its utility wires? Please rate 
each reason on a 5-point scale where “5” means “Very Important” and “1” means “Not 
Important at All.” Select one per each row

Safety (77%) is the most important reason for undergrounding
followed closely by aesthetics
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10UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Support Contribution for Undergrounding

Q: If the city required all residents to contribute between $2 to $4 per month to a fund 
that would be used exclusively for the purpose of undergrounding utility wires for all of 
San Francisco neighborhoods would you be willing to support this effort?

92% of owners and 78% renters would “definitely” or “probably”
support the city in its efforts by contributing $2 - $4 per month

69%

21%

5%

5%

73%

19%

4%

4%

44%

34%

14%

7%

0% 10% 20% 30% 40% 50% 60% 70% 80%

Definitely would
support

Probably would
support

Probably not
support

Definitely not
support

 Response Total N=2878
Own N=2500
Rent N=377
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11UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Support Contribution for Undergrounding – by District

Q: If the city required all residents to contribute between $2 to $4 per month to a fund 
that would be used exclusively for the purpose of undergrounding utility wires for all of 
San Francisco neighborhoods would you be willing to support this effort?

Support for undergrounding is high in every district

"Definitely would support" Undergrounding Utilities

69%

76%

69%

65%

68%

62%

57%

68%

75%

66%

70%

68%

0% 10% 20% 30% 40% 50% 60% 70% 80%

1

Total

District 1

District 2

District 3

District 4

District 5

District 6

District 7

District 8

District 9

District 10

District 11
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12UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Comfort with Surcharge Level

Q: To collect these funds PG&E would add a surcharge fee to your electric bill based on a 
percentage of your total electric bill.  Again the funds would be used exclusively for the purpose of 
undergrounding utility wires for all San Francisco neighborhoods. How much as a percent of your utility 
bill would you be comfortable contributing per month? 

38% of respondents are comfortable with a 5% surcharge of their 
electric bill – only 2% of owners and 3% of renters surveyed are 
not willing to contribute

31%

18%

11%

38%

2%

30%

18%

11%

40%

2%

41%

18%

17%

21%

3%

0% 5% 10% 15% 20% 25% 30% 35% 40% 45%

2% of your electric
bill ($2 per month
for an electric bill

of $100)

3% of your electric
bill ($3 per month
for an electric bill

of $100)

4% of your electric
bill ($4 per month
for an electric bill

of $100)

5% of your electric
bill ($5 per month
for an electric bill

of $100)

Nothing (I am not
willing to

contribute)

Response Total N=2578
Own N=2282
Rent N=295

 

 

    47



 

13UUTF Undergrounding Survey - City of San Francisco, September 2006. 

Key Findings

There is significant interest in undergrounding utility wires and 
poles throughout San Francisco

– Over 3000 residents, citywide, completed the survey voluntarily

Interest and support for undergrounding utilities is shared by 
owners and renters

– Owners skew higher in both interest and level of support, but a significant 
majority (78%) of renters say they would “definitely” or “probably” support 
undergrounding efforts at a level between $2 – $4 per month

Even residents who live on streets that have underground utilities 
are interested and willing to support continued undergrounding
efforts in San Francisco 

– 91% are very interested or somewhat interested in undergrounding
– 75% say they would “definitely” or “probably” support undergrounding

efforts at a level between $2 - $4 per month
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APPENDIX B 
 

SAN DIEGO MODEL SUMMARY: 
 
Partners/Funding 

The City of San Diego Underground Utilities Program is made up of City 
engineers and support staff who work with San Diego Gas and Electric (SDG&E), 
SBC and Cox Communications or Time Warner Cable (depending on the area of 
the city).  We work as partners in removing certain overhead power and 
communication poles and wires that are currently above ground, and placing 
them below ground for the safety of pedestrians, for the improved appearance of 
neighborhoods, and for the increased reliability of electric and cable systems.  

In 1967 the California Public Utilities Commission (CPUC) issued Decision 
73708, Case 8209, which mandates that all electric utility companies, subject to 
regulation by the CPUC, annually budget funds for the undergrounding of 
overhead lines in the public right-of-way.  The electric utility company, following 
priorities established by the local agencies within its service area, accomplishes 
this work. The ongoing process within San Diego is a response to decision 
73078, Case 8209 which is more commonly referred to as Rule 20A. 
Approximately $10 million worth of Rule 20A projects are completed in the city 
each year. Under Resolution E-3788, the City spends an additional amount of 
money, approximately $44 million each year, on surcharge projects, which 
quadruples the pace of undergrounding throughout the city.  The increased 
franchise fee authorized by the CPUC in Resolution E-3788 funds surcharge 
projects.  Projects that fall into the surcharge category are typically found in 
residential areas that do not meet Rule 20A criteria.  
 
Public Hearing Process  

Prior to the commencement of any design work, the City Council must create an 
Underground Utility District. In accordance with the San Diego Municipal Code, 
the City Council holds public hearings in order to create an Underground Utility 
District. All residents and property owners within an Underground Utility District 
are mailed a Public Hearing Notice and a map of the proposed area to be 
converted to underground. The Public Hearing Notice informs property owners 
that they own property within an area the City Council is intending to 
underground. The notice explains what the possible impacts are to owning 
property within an Underground Utility District. Any member of the public may 
attend or speak at the Public Hearing. After the Public Hearing, all property 
owners within the Underground Utility District are sent a copy of the Council 
Resolution and a map of the newly created Underground Utility District. 
Design Process 
Once the City Council has created an Underground Utility District, the design 
process begins. This typically takes 12-24 months to complete. During this time, 
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residents may see engineers placing marks on the street, surveyors performing 
field surveys, or other professionals who are involved in the design process such 
as those who gather property information or who videotape existing field 
conditions. Construction of underground utility systems and the subsequent 
removal of overhead utility systems typically take between eighteen and thirty-six 
months for most large projects. 
 
Notification Process 

A public forum takes place once a month and people in affected communities are 
invited to attend to hear detailed information about the undergrounding work that 
will soon be taking place in their community, on their street and at their house or 
business. It also provides attendees the opportunity to ask process and 
procedure-related questions about the work that will be done.  

All property owners receive notices prior to the start of construction. Property 
owners will receive an additional notice prior to any work occurring on private 
property. 

Approximately 6 months prior to the start of construction, property owners will 
receive a request to enter into a written agreement allowing SDG&E onto their 
private property in order to perform the trenching and other related work that will 
prepare their property to receive underground utility service. This agreement is 
referred to as a Permit To Enter (PDF: 99K). 
Approximately 3 weeks prior to the start of construction, a door hanger (PDF: 
342K) from SDG&E will be placed on the doors of all residents. The door hanger 
will contain a name and phone number in order to contact the electrical 
contractor directly. A second door hanger is placed approximately 2 weeks prior 
to any work on individual private properties. This door hanger provides a contact 
name and phone number for the trenching contractor who will be working on the 
property. 

 
Construction Process 

Construction of underground utility systems and the subsequent removal of 
overhead utility systems typically take between 18 and 24 months for most large 
projects. This process consists of four phases: Trenching, cabling, cut-overs and 
pole removal.  
Phase I: Trenching 

In this phase, crews create a trench and install round plastic conduit below the 
surface of the roadway. The crews will also trench up to each of the homes and 
businesses at this time. This is the most community-impacted phase of 
construction and typically can be expected to last 9 to 12 months. On average, 
most trenching crews can perform 100 feet of trenching or more per day, so 
trenching operations can be expected to be in front of any particular home or 
business for just a few days. During this phase, a separate electrical contractor 
will be working on the electrical panels of the individual homes and businesses in 
order to prepare them to receive the new underground service.  
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Phase II: Cabling 

In this phase, technicians place new utility lines within the new conduits. The new 
lines are then energized and brought into service. Residents will most likely 
hardly notice the few crews who perform this work as this work has very little 
community impact. This phase can be expected to last between 6 to 9 months. 

During this phase, residents will probably notice the new transformer and cable 
boxes and pedestals being placed above ground near the curbs. These boxes 
are necessary for the underground system and cannot be placed underground 
for system reliability reasons.  
Phase III: Cut-Overs 

Once a new underground system is in place and energized, and all properties 
have been prepared to receive underground service, all properties are switched 
over from the overhead lines to the new underground systems.  This phase will 
typically take one to two months. 
Phase IV: Pole Removal 

When 100% of properties have been switched over to the new underground 
system, the overhead systems are de-energized and removed.  This phase can 
last two to three months.  
Post Construction: Streetlights and Trees 

Once the overhead utility lines are placed, there is still some work left to finish 
the projects.  The streetlights that once were attached to the wooden poles must 
be replaced, the roadway must be resurfaced and, if applicable, street trees 
installed where necessary. 
Street Lights 

New concrete streetlight poles are installed in accordance with the City’s current 
street light standards.  In many cases residents will notice that the lighting 
locations have moved from their old locations and that additional lighting has 
been added.  Since new lights cannot be placed until old poles are removed, 
there may be a short period without any street lighting.  When property owners 
are notified of public hearings, they are provided with a map of the project 
including proposed lighting locations.  
Trees 

All reasonable steps are taken to protect trees while work is in progress. Where 
safety is a concern, a tree may need to be removed. All tree removals are 
performed according to City polices and permitting process.  

The City will provide and plant a new tree for any property owner who is willing to 
water and care for the tree until it has become established. More information 
about this opportunity is provided to property owners through the mail prior to 
construction.  
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APPENDIX C 

 
Rule 20A Allocation Formula: 
 
 The amount allocated to each city and county in 1990 shall be the highest of:  
 

1) The amount allocated to the city or county in 1989, which amount shall be 
allocated in the same ratio that the number of overhead meters in such city or 
unincorporated area of any county bears to the total system overhead 
meters; or  

 
2) The amount the city or county would receive if PG&E's total annual budgeted 

amount for undergrounding provided in 1989 were allocated in the same ratio 
that the number of overhead meters in each city or the unincorporated area of 
each county bears to the total system overhead meters based on the latest 
count of overhead meters available prior to establishing the 1990 allocations; 
or  

 
3) The amount the city or county would receive if PG&E's total annual budgeted 

amount for undergrounding provided in 1989 were allocated as follows:  
Fifty percent of the budgeted amount allocated in the same ratio that the 
number of overhead meters in any city or the unincorporated area of any 
county bears to the total system overhead meters; and Fifty percent of the 
budgeted amount allocated in the same ratio that the total number of meters 
in any city or the unincorporated area of any county bears to the total system 
meters. 

 
 Except as provided above, the amount allocated for undergrounding within any 

city or the unincorporated area of any county in 1991 and later years shall use 
the amount actually allocated to the city or county in 1990 as the base, and any 
changes from the 1990 level in PG&E's total annual budgeted amount for 
undergrounding shall be allocated to individual cities and counties as follows:  

 
1) Fifty percent of the change from the 1990 total budgeted amount shall be 

allocated in the same ratio that the number of overhead meters in any city or 
unincorporated area of any county bears to the total system overhead 
meters; and  

  
2) Fifty percent of the change from the 1990 total budgeted amount shall be 

allocated in the same ratio that the total number of meters in any city or the 
unincorporated area of any county bears to the total system meters. 

 
However, these provisions shall not apply to PG&E where the total amount available for 
allocation under Rule 20-A is equal to or greater than 1.5 times the previous year's 
statewide average on a per customer basis.  In such cases, PG&E's total annual 
budgeted amount for undergrounding within any city or the unincorporated area of any 
county shall be allocated in the same ratio that the number of overhead meters in the 
city or unincorporated area of any county bears to the total system overhead meters.  
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