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SCOPE 
Showplace Square Open Space Planning Process 

 
Proposed Outcomes 
 
Phase I: Open Space Plan 
 
Identification of  
 
 Existing and foreseeable open space needs 
 Existing and new open space opportunities 
 An overall open space plan for Showplace Square 
 Preferred options for programming open space opportunities 
 Budget‐level cost estimates for each opportunity site given preferred programming 
 Community prioritization of project given costs and other constraints 
 
Phase II: Final Modeling and Environmental Clearance  
 
 Development of technical traffic, stormwater, and sustainability analyses 
 Development of measured concept (schematic) drawings of priority projects.  
 Development of preliminary cost estimates.  
 Completion of project‐ and programmatic‐level environmental clearance.  
 
Proposed Content of Workshops for Phase I 
 
Workshop #1:  
 Identify community needs 
 Discuss sites already identified through Area Plan process 
 Identify additional open space opportunities 
 
Workshop #2: 
 Planning Dept. presents preliminary conceptual designs, based on community input 
from meeting #1 

 Community assesses and comments on preliminary conceptual designs 
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Workshop #3: 
 Planning Dept. refines and presents revised conceptual designs, based on 
community input from meetings #1 and #2.  

 Planning Dept. presents initial cost assessment of designs 
 Community assesses and comments on revised conceptual designs 
 
Workshop #4: 
 Planning refines and presents final conceptual designs and costs, based on 
community input from meetings #1 through #3.  

 Community prioritizes development sites 
 
Proposed Timeframe  
 
Phase I: Open Space Plan 
 
Scoping Meeting: April 29 
 
Between Scoping Meeting and Workshop #1 
 Planning Department prepares for workshops. 
 Planning Department facilitates a walking tour of opportunity sites identified in the 
Area Plan. 

 Planning Department secures funding for Planning Process. Subsequent dates 
dependent upon securing funds in a timely manner.  

 Planning Department coordinates with other City Agencies to develop a working 
group on this topic. 

 
Walking Tour: Mid‐June 
 
Workshop #1: Late June 
 
Between Workshop #1 and Workshop #2 
 Planning Department prepares conceptual designs, with support of other City 
Agencies. 

 
Workshop #2: Early August 
 
Between Workshop #2 and Workshop #3 
 Planning Department revises conceptual designs, with support of other City 
Agencies. 
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 Planning Department works with other City Agencies to assess costs and other 
constraints 

 
Workshop #3: Late September 
 
Between Workshop #3 and Workshop #4 
 Planning Department finalizes conceptual designs, with support of other City 
Agencies. 

 Planning Department works with other City Agencies to review final costs and 
constraints 

 
Workshop #4: Late October 
 
Phase II: Final Modeling and Environmental Clearance  
 
 Technical analyses: October 2009 – March 2010 
 Measured concept drawings: October 2009 – March 2010 
 Environmental clearance: March 2010 – September 2010 
 
Plan Boundaries 
7th Street, Bryant, 101 Freeway, Mariposa, Pennsylvania (see attached map). 
 
Potential Products 
 
Phase I: Open Space Plan 
 
 Conceptual Plans for new open space in Showplace Square 
 Budget‐level cost estimates for the conceptual plans.  
 List of community priorities to inform the Eastern Neighborhoods Citizens Advisory 
Committee (CAC), Planning Commission, Board of Supervisors, and other 
interested agencies. 

 
Phase II: Final Modeling and Environmental Clearance  
 
 Technical studies 
 Measured concept designs 
 Preliminary cost estimates 
 Environmental clearance   


