

## STAFF REPORT

**DATE:** August 7, 2017

**TO:** Honorable Members of the Arts Commission

**FROM:** Zoë Taleporos, Project Manager, Civic Art Collection and Public Art Program

**RE:** Sirron Norris Contract Increase

---

At the March 6, 2017 full Arts Commission meeting, **RESOLUTION NO. 0306-17-055** was passed, authorizing the Director of Cultural Affairs to enter into contract with Sirron Norris for an amount not to exceed \$30,000 for design, fabrication and installation of an artwork for the Zuckerberg San Francisco General Hospital and Trauma Center Pediatric Emergency Department Mural and Exam Room Art Project. The scope of work included one large wall mural, four small murals between exam rooms, and six exam room artworks.

After meeting with Hospital staff, there was a desire to expand the project to include two additional accent murals and two additional exam room artworks. Funding in the amount of \$8,000 for this additional scope of work has been secured. Therefore, I am seeking approval to increase the amount of Sirron Norris' contract to allow him to expand his project.

Arts Commission Approval:

Motion to authorize the Director of Cultural Affairs to increase Sirron Norris' contract from \$30,000 to \$38,000 (an increase of \$8,000) to add two additional accent murals and two additional exam room artworks, for the Zuckerberg San Francisco General Hospital and Trauma Center Pediatric Emergency Department Mural and Exam Room Art Project.